Radiogram No. 3655u
EVA SUIT PREPARATION. ACH-M HBM1 AND HBM2 FIRMWARE UPDATE

GMT
06:00-06:25
06:00-06:05

06:00-06:10

06:00-06:05
06:05-06:10

06:10-06:30

06:25-07:05

06:30-07:20

07:05-07:20
07:20-07:45
07:45-08:10
07:45-08:45
07:45-07:55
07:45-08:00
07:55-08:15
07:55-08:05

08:00-08:10

08:00-08:15
08:05-08:25
08:15-09:45
08:15-09:15
08:25-09:15
08:35-09:35
08:45-10:15
09:10-10:10
09:15-10:45
09:35-10:20
09:35-09:45
09:45-10:45
09:45-10:15
10:10-10:25
10:15-10:30
10:20-10:40
10:25-12:25
10:30-13:15

CREW
CDR
FE-2
FE-3, FE-4,
FE-6
FE-5
FE-2, FE-5
FE-2, FE-3,
FE-4, FE-5,
FE-6
CDR

FE-2, FE-3,
FE-4, FE-5,
FE-6

CDR

CDR
FE-2
FE-3, FE-4
FE-5, FE-6
FE-3
FE-4

FE-5

FE-6
FE-4
FE-3
FE-5
FE-4
CDR
FE-2
FE-6
FE-5
CDR
FE-4
FE-3
FE-4
FE-6
FE-2
CDR
FE-6
FE-2
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ACTIVITY
Post-sleep
REACTION Self Test

Morning Inspection

Elektron-VM Aerosol Filter Inspection
Morning Inspection

Post-sleep
BREAKFAST
BREAKFAST

On MCC GO BMI &2 Absorption Cartridge Regeneration (start)
Daily Planning Conference (S-band)

Work Prep

Physical Exercise (CEVIS)

Post-sleep

Post-sleep

Work Prep

Battery Stowage Assembly (BSA) Battery Recharge Terminate

Stop charging the first Orlan battery pack 825M3 and start charging the second
pack

MSG/SAME Daily Startup Steps 1 and 2

Start BSA Battery Charge

Relocation of Russian items from FGB I'A to MRM1 and IMS update
Physical Exercise (VELO), Day 3

EMU Cooling Loop Config

Install Progress 405 Docking Mechanism

Physical Exercise (ARED)

Physical Exercise T2

Physical Exercise (TVIS), Day 3

Progress 405 Activation, Air Duct Removal

EHS GC/DMS Ops Start

Physical Exercise (VELO), Day 3

US EVA Tool Preparation

CEVIS Deconfigure for WORF Ouitfitting

OGA Hydrogen Dome Retrieval

On MCC GO Remove and inspect quick-release screw clamps on the DC1 side
WORF Outfitting Part 4

OGA Remove & Replace



10:30-12:00
10:40-11:00
10:45-11:25

11:00-12:00
11:50-13:10
12:00-12:10

12:00-12:45
12:10-13:10
12:25-12:40
12:40-12:50
12:50-13:00
13:00-13:10
13:00-13:05

13:10-14:10

13:15-14:15
14:10-15:40
14:10-15:10
14:10-15:00
14:15-14:25
14:20-14:25
14:25-14:35
14:45-14:50
15:00-16:00
15:00-15:15

15:10-16:10

15:10-16:10
15:15-15:55
15:15-15:30
15:30-15:35
15:35-15:50
15:50-17:20
15:50-16:10
15:55-16:10
16:00-16:10

16:10-16:20

16:10-17:10
16:10-17:10

FE-4
CDR
FE-3, FE-5

CDR
FE-3, FE-5
CDR

FE-4
CDR
FE-6
FE-6
FE-6
FE-4
FE-6

CDR, FE-3,
FE-4, FE-5,
FE-6

FE-2
CDR
FE-3, FE-5
FE-6
FE-2
FE-4
FE-2
FE-4
FE-4
FE-6

FE-3

FE-5
FE-2
FE-6
FE-6
FE-6
CDR
FE-6
FE-2
FE-4

FE-2, FE-4,
FE-6

FE-3
FE-5
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Physical Exercise (ARED)

On MCC GO DC1-Progress Transfer Hatch Closure

Portable Repress Tank Installation (BEHIT) in PO [Working Compartment]
DC1-CY and CY-Progress 405 Hatch Leak Check

Orlan Replaceable Elements Ops DC1 Comm Procedure

ISS-MCC-M TV. TV downlink showing DC1-Progress 405 interface before CO1-
CY hatch closure (Ku+S-band)

EMU Cooling Loop Config

Physical Exercise (ARED)

CEVIS Configuration After WORF Activities

SLAMMD Hardware Retrieval and Setup

SLAMMD Crew Body Mass Measurement

SLAMMD Experiment Ops

MSG/Smoke Aerosol Measurement Experiment Daily Shutdown

LUNCH

LUNCH

ACH-M HBM1 and HBM2 Devices Firmware Upgrade
Spacesuit Height Adjustment

VO2max PFFS Setup

SLAMMD Experiment Ops

Bioprocessor and CGBA 5 Status Check

SLAMMD Equipment Temp Stow

Terminate EHS GC/DMS Ops

EMU Cooling Loop Scrub Terminate

VO2max Equipment Setup

Spacesuit and BCC (Orlan Interface Unit) leak checks and valve tests Restore
Nominal Comm Configuration

BK-3 Oxygen Tanks Pressure Check

AR OGA Pump ORU R&R

Private Family Conference

CEVIS Configuration After WORF Activities
ISS HAM Service Module Pass

Physical Exercise (TVIS), Day 2

SDTO T2 Harness Setup

OGA Hydrogen Dome Stow

PAO Hardware Setup

Crew Prep for PAO

BK-3 Oxygen Tanks Pressure Check
Spacesuit and BCC (Orlan Interface Unit) leak checks and valve tests



16:20-16:40

16:40-17:00
16:40-16:50
16:40-18:10
16:50-17:50
17:10-18:40
17:20-18:00
17:35-17:40
17:40-18:00
17:50-18:05
18:00-18:40
18:05-18:20
18:20-18:40
18:20-18:35
18:40-19:05

19:05-19:30

19:05-19:30
19:30-21:15
19:30-21:25

19:30-21:30

19:30-19:35
19:35-21:25
21:15-21:30
21:25-21:30
21:25-21:30
21:30-06:00
Notes:

FE-2, FE-4,
FE-6

FE-2
FE-4
FE-6
FE-4
FE-3
CDR
FE-5
FE-5
FE-4
FE-5
FE-2
CDR, FE-4
FE-2

CDR, FE-2,
FE-3, FE-4,
FE-5

FE-6
CDR
FE-2

FE-3, FE-4,
FE-5

FE-6
FE-6
CDR
FE-2
FE-6
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PAO Event

OGS Activation Prep

PAO Hardware Deactivation

Physical Exercise (ARED)

Physical Exercise T 2

Physical Exercise (TVIS), Day 3
IDENTIFICATION. Copy MY-L| micro-accelerometer data to laptop
Elektron-VM Aerosol Filter Inspection
IMS Update

Treadmill T2 Monthly Inspection
COXX Maintenance

Private Medical Conference

Evening Work Prep

Private Family Conference

Daily Planning Conference (S-band)

Evening Work Prep

Evening Work Prep
Pre-sleep
Pre-sleep

Pre-sleep

MPC Power Up

Pre-sleep

BMIN ©2 Absorption Cartridge Regeneration (termination)
REACTION Self Test

MPC Power Down

SLEEP

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: dinner, daily food prep, evening toilet

4. Tagups with specialists during all EVA and spacesuit prep activities

End of Radiogram



